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900 SOUTH FREMONT AVENUE 

ALHAMBRA, CALIFORNIA  91803-1331 
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DONALD L. WOLFE, Director 

ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 

REFER TO FILE:   C-1  

December 19, 2006 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 1, 4, AND 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Ratify changes in work and accept completed contract work under the following 
construction contracts:   

 
Project ID No. FCC0000943 - Lannan Debris Basin Drain Repair, City of 
Sierra Madre (5), Sancon Technologies, Inc., with changes amounting to a credit 
of $371.00, and a final contract amount of $187,249.50. 
 
Project ID No. FCC0000984 - Live Oak Spreading Grounds Drainage 
Improvements and Live Oak Wash Invert Access Ramp, vicinity of Claremont (5), 
Sol Construction, with changes amounting to a credit of $3,135.00, and a final 
contract amount of $301,602.00. 

 
Project ID No. RMD1446015 - Parkway Tree Planting, MD 1 (As Needed), 
FY 2004-05, vicinities of Industry, Diamond Bar, and Covina (1, 4, and 5), 
Azteca Landscape, with a final contract amount of $133,695.00. 
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Project ID No. TSM0010148 - Amar Road, et al., vicinities of Baldwin Park, 
Walnut, and West Covina (1 and 5), Dynalectric, with changes amounting to a 
credit of $67,567.07, and a final contract amount of $1,345,914.94. 
 

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board ratification of Director-approved changes in public works 
contracts and Board acceptance of the work of the contracts in compliance with the 
provisions of the Public Contract Code.  Included in the enclosures are project and 
contract data, the scope of work of changes to be ratified, and the work of the contracts 
to be accepted. 
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Changes to accommodate field 
conditions in order to meet the intent of the plans and specifications are not subject to 
this monetary limitation.  Enclosed for your ratification are changes in work which I 
ordered for Project ID Nos. FCC0000943, FCC0000984, and TSM0010148. 
 
The projects have been completed, and it is recommended that your Board accept them 
on the dates indicated in the enclosures. 
 
Implementation of Strategic Plan Goals 
 
The acceptance of these construction contracts is consistent with the County Strategic 
Plan Goal of Service Excellence since acceptance of these completed contracts will 
provide improved infrastructure to better serve the public.  
 
FISCAL IMPACT/FINANCING 
 
The modifications to the contract amounts range in value from credits of $67,567.07 to 
$371.00, while the total values of the contracts range from $133,695.00 to 
$1,345,914.94. 
 
Ratification of the changes in work and acceptance of the work of the respective 
contracts by your Board is in compliance with the acceptance and prompt payment 
provisions of the Public Contract Code. 
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Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the changes and the total value of each of the 
contracts.  Detailed cost breakdowns for each of the changes together with contract 
cost summaries are included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of these contracts for the construction of public works improvements was awarded 
by your Board to the lowest responsible bidder in accordance with the California Public  
Contract Code, your Board's directives, and as recommended by the Director of 
Public Works. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in the work as described above and in the enclosures are within the limits 
of the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provided that the contractor be compensated for changes in the work as 
a result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes were 
based on contract unit prices, time and materials, or were negotiated under the 
provisions of the contract specifications.  The methods for arriving at the final costs of 
the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Ratification of the requested changes and acceptance of the work of the contracts by 
your Board will ensure the timely closeout of the respective contracts, releasing 
Departmental and County assets for other construction-related activities.   
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CONCLUSION 
 
Please return one adopted copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Director of Public Works  
 
IN:lgm 
O:\Section\Administration\Board\Acc\12-19-06LTR.doc 
 
Enc. 4 
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 
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PROJECT ID NO. FCC0000943, LANNAN DEBRIS BASIN DRAIN REPAIR 
(City of Sierra Madre), Supervisorial District 5 
 
Contractor:  Sancon Technologies, Inc., 5881 Engineer Drive, Huntington Beach, 
California 92508 
 
Project Description: 
 
Replacement and lining of an existing 24-inch reinforced concrete pipe; construction of 
pipe anchors, manholes, and concrete collar; and other appurtenant work. 
 
Changes in Work: 

 
Variations in Bid Quantities  ($371.00) 
  
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon ac quantities used.  The decrease in contract 
price reflects the net adjustment due to variations between estimated bid quantities and 
actual quantities.  The costs for these changes were based on contract unit prices. 
 
No additional working days were required because of these changes. 
 
Project Completion Date: 
 
The contractor completed the project on July 31, 2006, in accordance with the plans 
and specifications.  However, this was 32 days after the required completion date; 
therefore, in accordance with the project specifications, the contractor was assessed 
$500 for each calendar day beyond the required completion date.  In addition, the 
contractor requested five hours of overtime inspection which resulted in a credit to the 
County. 
 
The delay in forwarding this letter to your Board was due to the length of time required 
for the contractor to furnish the documentation necessary to close out the contract. 
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Final Contract Amount:  
 
 Original contract amount       $203,883.00 
 Changes in work authorized by the Director        
     of Public Works        (371.00) 
 Deduction for Liquidated Damages (16,000.00) 
 Deduction for overtime inspection             (262.50) 

 
 FINAL CONTRACT AMOUNT $187,249.50 
 
PMT:lgm 
O:\Projects\Programs - Flood\LannanDebrisBasinDrainRepair (FCC0000943)\Board\ACCEPTANCE OF CONTRACT.doc 
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ACCEPTANCE OF CONTRACT 
December 19, 2006 
 
 
 
PROJECT ID NO. FCC0000984, LIVE OAK SPREADING GROUNDS DRAINAGE 
IMPROVEMENTS AND LIVE OAK WASH INVERT ACCESS RAMP (in the vicinity of 
Claremont), Supervisorial District 5 
 
Contractor:  Sol Construction, 1600 Chicago Avenue, Suite R2, Riverside,  
California 92507 
 
Project Description: 
 
Construction of drainage ditches and swales, a reinforced concrete ramp, 18- and 30-
inch reinforced concrete pipes, and shotcrete drainage ditches and swales; installation 
of double drive gates and chainlink fence; and other appurtenant work. 
 
Changes in Work: 

 
Variations in Bid Quantities  ($3,135.00) 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes were based on contract 
unit prices. 
 
Two additional working days were required because of a modification to the concrete 
ramp. 
 
Project Completion Date: 
 
The contractor completed the project on October 5, 2006, in accordance with the plans 
and specifications.  In addition, the contracted requested eight hours of overtime 
inspection which resulted in a credit to the County. 
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Final Contract Amount:  
 
 Original contract amount       $305,157.00 
 Changes in work authorized by the Director        
     of Public Works           (3,135.00) 
 Deduction for overtime inspection             (420.00) 

 
 FINAL CONTRACT AMOUNT $301,602.00 
 
PMT:lgm 
O:\Projects\Programs - Flood\LiveOakSpreadingGrounds (FCC0000984)\Board\ACCEPTANCE OF CONTRACT.doc 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

-2B- 



 

ACCEPTANCE OF CONTRACT 
December 19, 2006 
 
 
 
PROJECT ID NO. RMD1446015, PARKWAY TREE PLANTING, MD 1 (AS NEEDED) 
FY 2004-05 (in the southeast area of Los Angeles County, in the vicinities of Industry, 
Diamond Bar, and Covina), Supervisorial Districts 1, 4, and 5 
  
Contractor:  Azteca Landscape, 1027 East Acacia Street, Ontario, California 91761 
 
Project Description:  
 
Planting of parkway trees on an as-needed basis. 
 
Project Completion Date: 
 
The contractor completed the project on October 24, 2006, in accordance with the plans 
and specifications.   
 
Final Contract Amount: 
 

Original contract amount $100,300.00 
Actual cost of changes in work previously approved  

 by your board   33,395.00 
 

FINAL CONTRACT AMOUNT $133,695.00 
 
HHH:lgm 
O:\Projects\RoadMaintenance\Trees\PkwyTreePlantingMD1FY2004(RMD1446015)\Board\Acceptance.doc 
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ACCEPTANCE OF CONTRACT 
December 19, 2006  
 
 
 
PROJECT ID NO. TSM0010148, AMAR ROAD, ET AL. (in the vicinities of  
Baldwin Park, Walnut, and West Covina), Supervisorial Districts 1 and 5 
 
Contractor:  Dynalectric, 4462 Corporate Center Drive, Los Alamitos, California 90720-2539 
 
Project Description: 
 
Modification and synchronization of traffic signals. 
 
Changes in Work:   
 
(1) Variations in Bid Quantities  ($67,970.51) 
(2) Additional Excavation for Langford Street       403.44 
 
Total  ($67,567.07) 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.   
 
(2) Additional excavation was needed to complete the lighting system at the Langford 
Street Community Greening project.  
 
The costs for Items 1 and 2 were based on contract unit prices.  
 
No additional working days were required because of these changes.  However, the 
contractor was granted an additional 135 days to obtain the required materials. 
 
Project Completion Date: 
 
The contractor completed the project on August 25, 2006, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required by the contractor to furnish the documentation necessary to 
close out the contract.   
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Final Contract Amount: 
 

Original contract amount $1,139,190.08 
Actual costs of changes in work previously 
   approved by the Board 274,291.93 
Changes in work authorized by the Director  
   of Public Works                                      (67,567.07)  

 
FINAL CONTRACT AMOUNT $1,345,914.94 

 
CJV:lgm 
O:\Projects\Programs - Road\Traffic\AmarRdEtAl (TSM0010148)\Board\Acceptance.doc 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
-4B- 


